
Project: Route 10 Superstreet Project Contact: Stan Newcomb

(Bermuda Triangle Road - Rivers Bend Boulevard) Chesterfield Transportation Department

UPC No. 101020 NewcombS@chesterfield.gov

804-748-1037
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For additional project information, please visit the following website: https://www.chesterfield.gov/579/Road-Projects

(175 days) Jan 2021 to Aug 2021 - Construct medians on Route 10.  Route 10 westbound lefts at Old Bermuda Hundred Road will be closed during this stage of 

construction; Detour route via Ware Bottom Springs Road with a temporary traffic signal provided on Route 10 at Ware Bottom Springs Road.

(234 days) Apr 2021 to Mar 2022  - Construct two additional lanes on the eastbound Route 10; and construct two additional lanes on Old Bermuda Hundred Road.   Traffic 

signal at Route 10/Meadowville Road/Old Bermuda Hundred Road will be operational at the end of this stage.

(104 days) Dec 2021 to Apr 2022 - Construct Rivers Bend Boulevard/Meadowville Road intersection and install traffic signal at this intersection; remove Sunset Boulevard 

connection to Rivers Bend Boulevard.

2019 2020 2021 2022

(165 days) Oct 14 2019 to Jun 2020  - Clear trees and install erosion controls; construct storm sewer crossings, box culvert and sanitary sewer force main along Route 10; 

widen pavement into the median of Route 10; and extend Sunset Boulevard to Bermuda Hundred Road.

(283 days) Mar 2020 to Dec 2020 - Construct two additional lanes on westbound Route 10; and construct four additional lanes on Meadowville Road.  Meadowville Road 

will be closed to traffic in this stage.


